

Release Readiness — GO / NO-GO

Northwind Financial · Global Quality Engineering

GO WITH RISK

READINESS SCORE

+6 vs 24.1

87 /100

Weighted gate composite

TEST PASS RATE

+0.7 pt

98.4%

4,812 / 4,890 passed

OPEN DEFECTS

-55 in 14d

3 High

0 blocker · 0 critical

REQ. COVERAGE

+3 pt

96%

312 / 325 requirements

SECURITY GATE

Action req.

2 High


0 critical open

RELEASE GATE SCORECARD

8 / 10 met

✓ Test pass rate	98.4% / ≥ 98.0%
✓ Blocker / Critical defects open	0 / = 0
✓ High-severity defects open	3 / ≤ 5
✓ Requirements coverage	96% / ≥ 95%
✓ Regression suite executed	100% / = 100%
✓ Automation pass rate	96.5% / ≥ 95%
✓ Code coverage (changed code)	84% / ≥ 80%
✓ Performance budget (p95)	1.82s / ≤ 2.0s
! Security — High vulns open	2 / = 0
! Accessibility (WCAG AA)	1 open / = 0

DEFECT BURNDOWN — 14 DAY COUNTDOWN



STAKEHOLDER SIGN-OFF

Quality Engineering	Signed
Product Management	Signed
Site Reliability (SRE)	Signed
Security / AppSec	Conditional
Data / Privacy	Signed
Release Management	Pending

OPEN RISKS & MITIGATIONS

ID	RISK	SEV	MITIGATION
SEC-2291	Auth token rotation — 2 high CVEs in 3rd-party lib	High	Patch in 24.2.1 hotfix; WAF rule deployed as compensating control
A11Y-118	Statement export modal fails AA contrast	Medium	Fix scheduled D+3; <2% of users on path
PERF-77	Batch posting p99 spike under peak load	Low	Within budget at p95; capacity headroom verified

RECOMMENDATION

CONDITIONAL GO

Proceed to Wave 1 production with two conditions: (1) deploy 24.2.1 security hotfix within 72h to close SEC-2291; (2) WAF compensating control active at cutover. All functional, regression, performance and reliability gates are met. Blast radius limited to NA/EU; instant rollback verified (4 min).